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Overview of 2006 Projects 

The levy program will move ahead on projects already underway.  We will move toward 
occupancy of the Joint Training Facility, start construction on the Fire Station 10 Project; 
begin design of the first four stations in the Neighborhood Station Program, complete 
land acquisition for all station projects – except Fire Station 22 (Roanoke), which is 
impacted by what happens on the SR 520 Project – and accept delivery of the small 
fireboat in the spring and the large fireboat at the end of the year. 

We will complete installation of the generators for the Emergency Power Supply project 
and move toward completion of the Emergency Disaster Supplies Caches project. 

 

Budget Overview 
Revenue Forecast 

 

Source 2005 Actual
2006 

Forecast
Fire Levy Property Taxes 24,643       24,928       
Grants 4,719         3,055         
Other Revenues 920            -             
Interest 316            319            

Total: 30,598       28,302       

2006 Fire Levy Revenue Forecast
(thousands of dollars)
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Expenditure Forecast 

 
2006 Fire Levy Expenditure Forecast

Project Total Budget
Recommended 
Revised Budget 2006 Spending

Real Estate Acquisition 16,852                   10,903                   
Fire Station 10 Replacement (FS 10, FAC, EOC) 43,451                   15,431                   
Large Fireboat 12,117                   8,356                     
Small Fireboat 1,734                     920                        
Joint Training Facility 26,532                   3,450                     
Emergency Water Supply 820                        156                        
Emergency Disaster Supplies 760                        733                        
Emergency Power Supply 480                        150                        
Fire Station #2 7,375                     14,532                   386                        
Fire Station #17 4,103                     10,960                   291                        
Fire Station #28 6,274                     12,600                   335                        
Fire Station #31 2,122                     2,544                     165                        

Grand Total: 122,620                 40,636                   42,485                    
 
 

Challenges 
 
 
We will face a number of challenges in 2006.  In the first quarter, financial issues will 
take center stage as we brief the Council on the updated Fire Facilities Levy Financial 
Plan for the neighborhood station program and secure the appropriate funding levels 
and spending authority for the first four neighborhood stations – Stations 2, 17, 28,  
and 31.  
 
Other challenges include: community outreach around land acquisition as we notify 
neighborhoods about sites selected for new stations and respond to concerns about 
potential impacts; resolving the environmental issues at the Joint Training Facility to the 
satisfaction of the Corps of Engineers so we can take occupancy of that facility; and 
managing construction of the Fire Station 10 project so it stays on budget, on schedule, 
and ready for occupancy by the end of 2007.  

 


